
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/19/2013

ESTIMATE SUMMARY 14:45:03

CONTID: C17353         ESTIMATE NO: 0015 FINL 2005

PCN: 17353-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:

PROJECT NO: NH1151-023                    

SH115 IMPROVEMENTS FT. CARSON

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/19/2013 DATE TIME STARTED 10/26/2010

8355 VOLLMER ROAD DATE LET 09/30/2010 DATE WORK BEGAN

 DATE AWARDED 10/13/2010 DATE TIME STOPPED 11/30/2012

 DATE CONTRACT EXECUTED 10/25/2010 DATE ACCEPTED 11/30/2012

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 10/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,772,946.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,567,183.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

216.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

0.00

0.00

5,000.00

$

$

$

$

3,772,946.61

0.00

3,772,946.61

0.00

3,772,946.61

0.00

0.00

3,772,946.61

0.00

AMOUNT DUE 3,772,946.61 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

767.0 TIME ALLOW: 10/14/2011 ??:??:??

ORIG TIME ALLOW: 10/14/2011 ??:??:??
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 16.400

0.000

201-00001  
 

246,000.0016.400

0.00

16.400

ACRE

15,000.00000

0010 Removal of Debris 2.000

0.000

201-00005  
 

2,500.002.000

0.00

2.000

L S 

1,250.00000

0015 *Removal of Tree 36.000

0.000

202-00010  
 

20,700.0036.000

0.00

36.000

EACH

575.00000

0020 Removal of Embankment Protector Type 3 3.000

0.000

202-00023  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0025 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

11.20000

0030 Removal of Riprap 55.500

0.000

202-00027  
 

388.5055.500

0.00

55.500

SY  

7.00000

0035 Removal of Pipe 86.000

0.000

202-00033  
 

666.5086.000

0.00

86.000

EACH

7.75000

0036 Removal of Pipe Change units from each to linear foot 277.000

0.000

202-00035  
 

2,146.75277.000

0.00

277.000

LF  

7.75000

0040 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

3.75000

0043 Removal of Concrete Median Cover Material 18.000

0.000

202-00190  
 

486.0018.000

0.00

18.000

SY  

27.00000

0045 Removal of Curb and Gutter 217.000

0.000

202-00203  
 

922.25217.000

0.00

217.000

LF  

4.25000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat 25,390.000

0.000

202-00220  
 

16,503.5025,390.000

0.00

25,390.000

SY  

0.65000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

8.20000

0060 *Removal of Pavement Marking 4,074.000

0.000

202-00250  
 

8,759.104,074.000

0.00

4,074.000

SF  

2.15000

0065 Removal of Ground Sign 15.000

0.000

202-00810  
 

1,380.0015.000

0.00

15.000

EACH

92.00000

0070 Removal of Concrete Footing 1.000

0.000

202-00900  
 

350.001.000

0.00

1.000

EACH

350.00000

0075 Removal of Concrete Foundation and Slab 0.000

0.000

202-00950  
 

0.000.000

0.00

0.000

SY  

12.50000

0080 *Removal of Fence 1,243.000

0.000

202-01000  
 

3,107.501,243.000

0.00

1,243.000

LF  

2.50000

0085 *Removal of Guardrail Type 3 3,113.000

0.000

202-01130  
 

7,315.553,113.000

0.00

3,113.000

LF  

2.35000

0090 *Removal of End Anchorage 6.000

0.000

202-01300  
 

720.006.000

0.00

6.000

EACH

120.00000

0095 Removal of Cattle Guard 1.000

0.000

202-01400  
 

265.001.000

0.00

1.000

EACH

265.00000

0100 Plug Structure 1.000

0.000

202-04000  
 

1,090.001.000

0.00

1.000

EACH

1,090.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Clean Culvert 3.000

0.000

202-04002  
 

5,220.003.000

0.00

3.000

EACH

1,740.00000

0107 Unclassified Excavation 435.000

0.000

203-00000  
 

8,700.00435.000

0.00

435.000

CY  

20.00000

0110 *Embankment Material (Complete In Place) 119,285.000

0.000

203-00060  
 

441,354.50119,285.000

0.00

119,285.000

CY  

3.70000

0115 Embankment Material (Complete In Place) (Special) 
(R-60)

31,142.000

0.000

203-00062  
 

373,704.0031,142.000

0.00

31,142.000

CY  

12.00000

0120 Embankment Material (Complete In Place) (Special) 
(Surcharge)

9,000.000

0.000

203-00062  
 

34,650.009,000.000

0.00

9,000.000

CY  

3.85000

0125 Proof Rolling 40.000

0.000

203-01100  
 

4,600.0040.000

0.00

40.000

HOUR

115.00000

0130 Blading 17.000

0.000

203-01500  
 

1,870.0017.000

0.00

17.000

HOUR

110.00000

0135 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

140.00000

0140 Combination Loader 32.000

0.000

203-01594  
 

2,176.0032.000

0.00

32.000

HOUR

68.00000

0145 Potholing 4.000

0.000

203-01597  
 

960.004.000

0.00

4.000

HOUR

240.00000

0150 Sweeping (With Pickup Broom) 100.000

0.000

203-01622  
 

9,400.00100.000

0.00

100.000

HOUR

94.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Structure Excavation 818.000

0.000

206-00000  
 

3,681.00818.000

0.00

818.000

CY  

4.50000

0160 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

13.00000

0165 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

68.00000

0170 Topsoil 4,143.000

0.000

207-00205  
 

12,429.004,143.000

0.00

4,143.000

CY  

3.00000

0175 Erosion Log (12 Inch) 3,183.000

0.000

208-00002  
 

10,344.753,183.000

0.00

3,183.000

LF  

3.25000

0180 Erosion Bales (Weed Free) 89.000

0.000

208-00011  
 

1,424.0089.000

0.00

89.000

EACH

16.00000

0185 Silt Fence 8,371.000

0.000

208-00020  
 

8,371.008,371.000

0.00

8,371.000

LF  

1.00000

0190 Gravel Bag 1,113.000

0.000

208-00034  
 

7,123.201,113.000

0.00

1,113.000

LF  

6.40000

0195 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0196 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

42.51000

0200 Temporary Slope Drain 433.000

0.000

208-00060  
 

1,905.20433.000

0.00

433.000

LF  

4.40000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

8,800.008.000

0.00

8.000

EACH

1,100.00000

0210 Removal and Disposal of Sediment (Labor) 311.000

0.000

208-00103  
 

10,885.00311.000

0.00

311.000

HOUR

35.00000

0215 Removal and Disposal of Sediment (Equipment) 106.000

0.000

208-00105  
 

23,320.00106.000

0.00

106.000

HOUR

220.00000

0220 Erosion Control Supervisor 521.000

0.000

208-00205  
 

41,680.00521.000

0.00

521.000

HOUR

80.00000

0225 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,450.00000

0230 Reset Ground Sign 6.000

0.000

210-00810  
 

690.006.000

0.00

6.000

EACH

115.00000

0235 Reset Sign Panel 9.000

0.000

210-00815  
 

450.009.000

0.00

9.000

EACH

50.00000

0240 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

235.00000

0245 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

315.00000

0250 Seeding (Native) 8.900

0.000

212-00006  
 

2,403.008.900

0.00

8.900

ACRE

270.00000

0255 Soil Conditioning 8.900

0.000

212-00032  
 

8,143.508.900

0.00

8.900

ACRE

915.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Mulching (Weed Free Hay) 3.700

0.000

213-00002  
 

1,942.503.700

0.00

3.700

ACRE

525.00000

0265 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.50000

0270 Soil Binder 16.100

0.000

213-00100  
 

6,440.0016.100

0.00

16.100

ACRE

400.00000

0275 Soil Retention Blanket (Class 1) 26,300.000

0.000

216-00021  
 

36,820.0026,300.000

0.00

26,300.000

SY  

1.40000

0280 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

1.50000

0285 Aggregate Base Course (Class 6) 9,128.000

0.000

304-06007  
 

182,560.009,128.000

0.00

9,128.000

CY  

20.00000

0288 Hot Mix Asphalt (Patching) (Asphalt) 156.970

0.000

403-00720  
 

19,966.58156.970

0.00

156.970

TON 

127.20000

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 14,987.370

0.000

403-34841  
 

704,406.3914,987.370

0.00

14,987.370

TON 

47.00000

0295 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 5,377.390

0.000

403-34871  
 

274,246.895,377.390

0.00

5,377.390

TON 

51.00000

0300 *Emulsified Asphalt (Slow-Setting) 5,155.570

0.000

411-10255  
 

11,600.035,155.570

0.00

5,155.570

GAL 

2.25000

0305 Geotextile (Drainage) (Class 1) 1,720.000

0.000

420-00112  
 

6,536.001,720.000

0.00

1,720.000

SY  

3.80000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Drilled Caisson (18 Inch) 16.000

0.000

503-00018  
 

1,408.0016.000

0.00

16.000

LF  

88.00000

0315 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

13,300.0038.000

0.00

38.000

LF  

350.00000

0320 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

18,480.0042.000

0.00

42.000

LF  

440.00000

0325 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

0.000

SF  

24.00000

0330 Riprap (12 Inch) 403.000

0.000

506-00212  
 

16,926.00403.000

0.00

403.000

CY  

42.00000

0335 Geogrid Reinforcement 10,157.000

0.000

506-01020  
 

17,266.9010,157.000

0.00

10,157.000

SY  

1.70000

0337 Geogrid Reinforcement Biaxial Geogrid for existing SH 
115

7,549.000

0.000

506-01020  
 

32,083.257,549.000

0.00

7,549.000

SY  

4.25000

0340 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

520.00000

0345 Concrete Class B 10.000

0.000

601-01000  
 

8,400.0010.000

0.00

10.000

CY  

840.00000

0350 *Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

0.000

CY  

810.00000

0355 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

610.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

4.00000

0365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

4.00000

0366 Annular Space Grouting 16.100

0.000

603-00001  
 

1,867.6016.100

0.00

16.100

CY  

116.00000

0370 *Culvert Lining (30 Inch) 187.000

0.000

603-00030  
 

16,456.00187.000

0.00

187.000

LF  

88.00000

0375 24 Inch Corrugated Steel Pipe 80.000

0.000

603-10240  
 

4,080.0080.000

0.00

80.000

LF  

51.00000

0380 36 Inch Corrugated Steel Pipe 77.000

0.000

603-10360  
 

5,236.0077.000

0.00

77.000

LF  

68.00000

0385 48 Inch Corrugated Steel Pipe 57.000

0.000

603-10480  
 

5,415.0057.000

0.00

57.000

LF  

95.00000

0390 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0395 36 Inch Steel End Section 1.000

0.000

603-30036  
 

185.001.000

0.00

1.000

EACH

185.00000

0400 48 Inch Steel End Section 1.000

0.000

603-30048  
 

230.001.000

0.00

1.000

EACH

230.00000

0405 Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

4,700.001.000

0.00

1.000

EACH

4,700.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 French Drain 576.000

0.000

605-82200  
 

6,912.00576.000

0.00

576.000

LF  

12.00000

0415 *Guardrail Type 3 (6-3 Post Spacing) 3,163.000

0.000

606-00301  
 

45,863.503,163.000

0.00

3,163.000

LF  

14.50000

0418 Guardrail Type 3 (Special) 50.000

0.000

606-00305  
 

1,602.5050.000

0.00

50.000

LF  

32.05000

0420 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,325.003.000

0.00

3.000

EACH

1,775.00000

0425 *End Post 2.000

0.000

607-00005  
 

360.002.000

0.00

2.000

EACH

180.00000

0430 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

1,640.008.000

0.00

8.000

EACH

205.00000

0435 *Fence Barbed Wire with Metal Posts 1,749.000

0.000

607-01000  
 

4,809.751,749.000

0.00

1,749.000

LF  

2.75000

0440 *Fence (Plastic) 105.000

0.000

607-11525  
 

341.25105.000

0.00

105.000

LF  

3.25000

0445 *Fence (Special) 140.000

0.000

607-11530  
 

37,800.00140.000

0.00

140.000

LF  

270.00000

0445 MATERIAL ALLOWANCE Fence (Special) 0.000

0.000

0.000.000

0.00LF  

270.00000

0450 *Fence Chain Link (Special) (84 Inch) 16.000

0.000

607-53185  
 

592.0016.000

0.00

16.000

LF  

37.00000
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PCN: 17353-BID    ESTIMATE RUN 12/19/2013

PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0451 Added Item (Each)/ Gate Keeper Foot Latch 4.000

0.000

900-00007  
 

256.004.000

0.00

4.000

EACH

64.00000

0455 *30 Foot Gate Single (Chain Link) (Special) 2.000

0.000

607-60230  
 

8,700.002.000

0.00

2.000

EACH

4,350.00000

0460 *20 Foot Gate Twin 1.000

0.000

607-60320  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0465 *Curb and Gutter Type 2 (Section II-B) 192.000

0.000

609-21020  
 

3,840.00192.000

0.00

192.000

LF  

20.00000

0470 *Curb Type 6 (Section M) 4,348.000

0.000

609-60011  
 

31,523.004,348.000

0.00

4,348.000

LF  

7.25000

0475 Delineator (Type I) 65.000

0.000

612-00001  
 

1,186.2565.000

0.00

65.000

EACH

18.25000

0480 Delineator (Type II) 33.000

0.000

612-00002  
 

643.5033.000

0.00

33.000

EACH

19.50000

0485 Delineator (Type III) 7.000

0.000

612-00003  
 

153.307.000

0.00

7.000

EACH

21.90000

0490 *2 Inch Electrical Conduit (Bored) 2,310.000

0.000

613-00206  
 

21,714.002,310.000

0.00

2,310.000

LF  

9.40000

0495 *3 Inch Electrical Conduit (Bored) 810.000

0.000

613-00306  
 

9,517.50810.000

0.00

810.000

LF  

11.75000

0500 *2 Inch Electrical Conduit (Plastic) 200.000

0.000

613-01200  
 

1,650.00200.000

0.00

200.000

LF  

8.25000
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PROJECT: NH1151-023                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *3 Inch Electrical Conduit (Plastic) 100.000

0.000

613-01300  
 

1,050.00100.000

0.00

100.000

LF  

10.50000

0510 *Pull Box (24"x36"x18") 11.000

0.000

613-07034  
 

4,840.0011.000

0.00

11.000

EACH

440.00000

0515 *Pull Box (36"x48"x18") 1.000

0.000

613-07038  
 

710.001.000

0.00

1.000

EACH

710.00000

0520 *Wiring 1.000

0.000

613-10000  
 

9,400.001.000

0.00

1.000

L S 

9,400.00000

0521 Wiring 1.000

0.000

613-10000  
 

1,625.001.000

0.00

1.000

L S 

1,625.00000

0525 *Luminaire High Pressure Sodium (400 Watt) 4.000

0.000

613-70400  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0530 Sign Panel (Class I) 189.000

0.000

614-00011  
 

2,929.50189.000

0.00

189.000

SF  

15.50000

0535 Sign Panel (Class II) 308.000

0.000

614-00012  
 

5,236.00308.000

0.00

308.000

SF  

17.00000

0540 Steel Sign Support (2-Inch Round)(Post and Socket) 6.000

0.000

614-01503  
 

900.006.000

0.00

6.000

EACH

150.00000

0545 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

24.000

0.000

614-01573  
 

9,600.0024.000

0.00

24.000

EACH

400.00000

0550 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

5.000

0.000

614-01583  
 

2,250.005.000

0.00

5.000

EACH

450.00000
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ITEM
DESCRIPTION
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UNIT PRICE

PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY 

0555 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

6,500.0010.000

0.00

10.000

EACH

650.00000

0557 Traffic Signal Face (12-12-12-12-12) 5.000

0.000

614-70560  
 

4,975.205.000

0.00

5.000

EACH

995.04000

0560 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

25,400.004.000

0.00

4.000

EACH

6,350.00000

0565 *Flashing Beacon 2.000

0.000

614-80000  
 

2,900.002.000

0.00

2.000

EACH

1,450.00000

0570 *Rumble Strip 2,105.000

0.000

614-80385  
 

4,736.252,105.000

0.00

2,105.000

LF  

2.25000

0575 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 
(S-40A)

2.000

0.000

614-81125  
 

24,500.002.000

0.00

2.000

EACH

12,250.00000

0575 MATERIAL ALLOWANCE 25 footer 0.000

0.000

0.000.000

0.00EACH

8,549.00000

0580 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 
(S-40)

1.000

0.000

614-81160  
 

21,200.001.000

0.00

1.000

EACH

21,200.00000

0580 MATERIAL ALLOWANCE 60 footer 0.000

0.000

0.000.000

0.00EACH

16,303.00000

0585 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 
(S-40)

1.000

0.000

614-81165  
 

21,800.001.000

0.00

1.000

EACH

21,800.00000

0585 MATERIAL ALLOWANCE 65 footer 0.000

0.000

0.000.000

0.00EACH

16,331.00000
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0590 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

850.001.000

0.00

1.000

EACH

850.00000

0595 *Controller (Type 170E) 1.000

0.000

614-86245  
 

21,150.001.000

0.00

1.000

EACH

21,150.00000

0600 *Embankment Protector Type 3 4.000

0.000

615-00030  
 

6,840.004.000

0.00

4.000

EACH

1,710.00000

0605 *Detour Pavement 3,289.000

0.000

621-00450  
 

74,989.203,289.000

0.00

3,289.000

SY  

22.80000

0608 Bollard 2.000

0.000

622-00270  
 

2,624.602.000

0.00

2.000

EACH

1,312.30000

0610 *12 Inch Drainage Pipe (Class 0) 381.000

0.000

624-20012  
 

15,621.00381.000

0.00

381.000

LF  

41.00000

0615 *18 Inch Drainage Pipe (Class 0) 60.000

0.000

624-20018  
 

3,240.0060.000

0.00

60.000

LF  

54.00000

0620 *Construction Surveying 0.850

0.000

625-00000  
 

27,200.000.850

0.00

0.850

L S 

32,000.00000

0625 Mobilization 1.000

0.000

626-00000  
 

14,400.001.000

0.00

1.000

L S 

14,400.00000

0630 Public Information Services 1.000

0.000

626-01000  
 

31,700.001.000

0.00

1.000

L S 

31,700.00000

0635 *Epoxy Pavement Marking 108.000

0.000

627-00005  
 

12,096.00108.000

0.00

108.000

GAL 

112.00000
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0640 *Pavement Marking Paint (Waterborne) 256.000

0.000

627-00011  
 

8,704.00256.000

0.00

256.000

GAL 

34.00000

0645 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

10.75000

0650 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,585.000

0.000

627-01010  
 

44,812.503,585.000

0.00

3,585.000

SF  

12.50000

0655 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

396.000

0.000

627-30324  
 

7,524.00396.000

0.00

396.000

SF  

19.00000

0660 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 216.000

0.000

627-30329  
 

2,808.00216.000

0.00

216.000

SF  

13.00000

0665 Flagging 3,521.000

0.000

630-00000  
 

82,743.503,521.000

0.00

3,521.000

HOUR

23.50000

0670 Traffic Control Inspection 102.000

0.000

630-00007  
 

10,200.00102.000

0.00

102.000

DAY 

100.00000

0675 Traffic Control Management 142.000

0.000

630-00012  
 

66,740.00142.000

0.00

142.000

DAY 

470.00000

0680 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

940.004.000

0.00

4.000

EACH

235.00000

0685 Barricade (Type 3 M-B) (Temporary) 6.000

0.000

630-80336  
 

354.006.000

0.00

6.000

EACH

59.00000

0690 Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

493.5021.000

0.00

21.000

EACH

23.50000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0695 Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

3,362.0041.000

0.00

41.000

EACH

82.00000

0700 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

82.00000

0705 Construction Traffic Sign (Special) 82.000

0.000

630-80344  
 

1,537.5082.000

0.00

82.000

SF  

18.75000

0710 Portable Message Sign Panel 3.000

0.000

630-80355  
 

24,600.003.000

0.00

3.000

EACH

8,200.00000

0715 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

470.002.000

0.00

2.000

EACH

235.00000

0720 Drum Channelizing Device 118.000

0.000

630-80360  
 

2,832.00118.000

0.00

118.000

EACH

24.00000

0725 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

235.00000

0730 Drum Channelizing Device (With Light) (Steady Burn) 20.000

0.000

630-80364  
 

470.0020.000

0.00

20.000

EACH

23.50000

0735 Concrete Barrier (Temporary) 6,364.000

0.000

630-80370  
 

110,097.206,364.000

0.00

6,364.000

LF  

17.30000

0740 Traffic Cone 64.000

0.000

630-80380  
 

752.0064.000

0.00

64.000

EACH

11.75000

0745 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,375.001.000

0.00

1.000

L S 

2,375.00000
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PERIOD

14:45:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

585.00000

0755 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

10,560.00000

0760 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A Asphalt Pavement Incentive -41,128.300

0.000

700-70012  
 

-41,128.30-41,128.300

0.00

-41,128.300

F A 

1.00000

0775 F/A Fuel Cost Adjustment 74,388.020

0.000

700-70016  
 

74,388.0274,388.020

0.00

74,388.020

F A 

1.00000

0780 F/A Roadway Smoothness Incentive 7,607.980

0.000

700-70018  
 

7,607.987,607.980

0.00

7,607.980

F A 

1.00000

0785 F/A Asphalt Cement Cost Adjustment 55,074.430

0.000

700-70019  
 

55,074.4355,074.430

0.00

55,074.430

F A 

1.00000

0790 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0795 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000
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0805 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0815 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,747,896.570.003,747,896.57CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0830 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,250.001.000

0.00

1.000

EACH

10,250.00000

0835 Sanitary Facility 1.000

0.000

620-00020  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

CAT 25,050.000.0025,050.00CURRENT AMT0400 $ $ $

$ 3,772,946.570.00$3,772,946.57$CURRENT AMTPROJECT TOTAL


